



Building & Paint Project | Konea Overview Schedule

October 18, 2023

The following schedule is **TENTATIVE / subject to change**. The schedule's purpose is to inform owners and rental companies of generalized painting dates for each stack. For Thanksgiving, the painters will not be working November 23rd-24th. Around Christmas time, the paint crew will take a break from painting the stacks and will paint Konea's roof instead. Please refer to the weekly schedule updates for more accurate information.

Stack 01: February/March 2024

Stack 02: February/March 2024

Stack 03: April/May 2024

Stack 04: January/February 2024

Stack 05: April/May 2024

Stack 06: January/February 2024

Stack 07: May/June 2024

Stack 08: January/February 2024

Stack 09: May/June 2024

Stack 10: December 2023/January 2024

Stack 12: December 2023/January 2024

Stack 13: April/May 2024

Stack 14: November/December 2023

Stack 15: March/April 2024

Stack 16: November/December 2023

Stack 18: October/November 2023

Stack 20: October/November 2023

Stack 21: March/April 2024

Stack 22: October 2023

Stack 24: October 2023

Stack 25: April/May 2024

Stack 26: Completed October 2023

Stack 29: April/May 2024

Stack 30: Completed September 2023

Stack 31: March/April 2024

Stack 32: Completed September 2023

Stack 34: Completed September 2023

Stack 36: Completed September 2023

Stack 37: March/April 2024

Stack 38: Completed September 2023

Stack 39: March/April 2024

Stack 40: September/October 2023

Stack 42: Completed September 2023

Stack 44: Completed September 2023

Stack 43: March/April 2024

Stack 46: October/November 2023



Stack 45: February/March 2024

Stack 48: November/December 2023

Stack 49: February/March 2024

Stack 50: December 2023/January 2024

Stack 51: January/February 2024



